BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA
IN THE MATTER OF:

APPLICATION FOR CERTIFICATION FOR THE
CARLSBAD ENERGY CENTER PROJECT DockeT No. 07-AFC-6

COMMITTEE SCHEDULING ORDER

On October 31, 2007, the Application for Certification (AFC) was deemed data
adequate for the twelve-month review process prescribed in Public Resources Code
section 25540.6. The Committee conducted a public informational hearing on
December 17, 2007, to discuss the schedule and other issues of concern. The attached
Committee Schedule is based upon Staff's proposed schedule and related discussion at
the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the
certification process in twelve months. Dates are provided for the period leading up to
the Prehearing Conference, during which the balance of the schedule will be set.

Several milestones are dependent upon reviews to be conducted by federal, state, and
local agencies, as well as the timely provision of additional information by the Applicant.
A key agency review is the San Diego Air Pollution Control District’'s Determination of
Compliance.

We may modify the schedule at any time upon either our own motion or that of a party.
[Cal. Code of Regs., tit. 20, § 1709.7(c)]. The schedule includes conditional status
reports to determine whether case development is progressing satisfactorily, and to bring
potential schedule delays or other relevant matters to our attention.

Dated January 2, 2008, at Sacramento, California.

IS/ IS/
JAMES D. BOYD JOHN L. GEESMAN
Vice Chair and Presiding Member Commissioner and Associate Member

Carlsbad AFC Committee Carlsbad AFC Committee



COMMITTEE SCHEDULE

FOR THE

CARLSBAD ENERGY CENTER PROJECT

(CEC DockeT No. 07-AFC-6)

DATE

EVENT

October 31, 2007

AFC data adequate

December 17, 2007

Site Visit and Informational Hearing

December 21, 2007

Applicant files responses to Staff data requests

Early January, 2008

Staff conducts data response/issue resolution
workshop

February 28, 2008

Local, State and Federal Agency draft determinations,
including air district’s Preliminary Determination of
Compliance (PDOC) filed

April 4, 2008 Staff files Preliminary Staff Assessment (PSA)
April 11, 2008 (If PSA not yet filed) Parties file Status Reports
Mid-late April, 2008 Staff conducts PSA workshop
. Local, State and Federal Agency final determinations,
April 28, 2008 including air district’s Final DOC filed
May 30, 2008 Staff files Final Staff Assessment (FSA)
June 6, 2008 (If FSA not yet filed) Parties file Status Reports
Late June, 2008 Prehearing Conference
Thd Evidentiary Hearings
Thd Presiding Member’s Proposed Decision (PMPD)

issued for 30 day comment period

Thd (near the end of PMPD
comment period)

PMPD comment hearing

Thd

Revised PMPD issued* for 15 day review period*

Thd

Energy Commission Decision adoption hearing

Thd = to be determined
* if necessary




